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Repor�ng Period: 
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Accumula�ve Total Capital Fund Expenditures to Date: 
 
Brief Project Descrip�on/Summary:

 
Summary of Progress Achieved to Date:

Steve McConaughy - Departm

Stephen.Mcconaughy@ct.go

Department of Public Health
Immunization Information Sy

Nancy Sharova

Project Inception through 12/

$300,000

$300,000

$126,101

To Convert the current CTCIRTS Immuniza�on Registry to a new Off SIte SaaS service model installa�on.

The project will implement the func�onality of the newly modernized Immuniza�on Informa�on System (IIS) to meet
public health repor�ng requirements for Meaningful Use (MU) Stage 3, which supports healthcare providers to ensure
that electronic health records (EHR) are connected to the IIS in a manner that provides for direct bidirec�onal
electronic exchange of immuniza�on data to improve the quality of care for Connec�cut Ci�zens, to expand the IIS to a
life�me registry while ensuring the quality of the informa�on contained therein. The new IIS is called CT WiZ. This will 
link with the State Health Informa�on Exchange (HIE), once available.

1/15/2021 (covering July through December 2020)

·         CT WiZ, the Immuniza�on Informa�on System, had five enhancements from July to December 2020. 

·         Clinic access has been divided into two types of users, those sending their electronic health records (EHR) through 
the HL7 interface and those directly entering pa�ent informa�on into CT WiZ.

o   There are 153 clinics using EHR.

o   There are 95 clinics entering records through direct entry.

o   Of those clinics, 138 are also ordering vaccine through CT WiZ. 

o   There are an addi�onal 299 clinics in the process of onboarding to submit vaccina�ons from their EHR.

o   All remaining CVP Providers had been contacted to onboard to CT WiZ.

o   The August, October and December CVP Update promoted live webinar trainings and onboarding with CT 
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WiZ.

o   There are 646 school nurses with read-only access to CT WiZ.

·         Onboarded began in May and was completed in September 2020 for the Refugee Immuniza�on Informa�on 
Systems Exchange (RIISE).

·         With prepara�on for the coming influenza season, the need to assure the vaccina�on of adults, and prepara�on 
for a COVID-19 vaccine, we have advanced our �metable for adult provider and pharmacy onboarding into CT WiZ.

o   There are 286 pharmacies onboarded in CT WiZ as of December 2020.

·         For clinics using CT WiZ, 2,863,333 immuniza�on records have been created with 18% of records for those over 18 
years of age.

·         Bi-direc�onal exchange:
o   As clinics move through each phase (Registra�on, Tes�ng and Produc�on Go-Live), clinics receive an email 

from DPH they can use for Meaningful Use (MU)/Promo�ng Interoperability a�esta�on, if applicable.
o   The bidirec�onal (query/response) exchange procedures are posted on the CT WiZ webpage and 19 clinics 

were ac�vely u�lizing bidirec�onal exchange in December 2020.

·         Link to Health Informa�on Exchange: DPH IIS team con�nue to a�end the Health IT Council (HIT) Mee�ngs.
·         The HITECH IAPD-U for the fiscal 2021 is currently in the approval process. The MOA has been updated.

·         Training has been provided both on the CT Immuniza�on webpages as well as through live online webinar for 
those clinics about to go live with CT WiZ for ordering vaccine.

o   There were 177 Clinics trained on CT WiZ as of December 2020.

 
·         CT WiZ passed AART and was validated for Transport, Submission and Acknowledgment, and Query and Response 

Assessments in May 2020 and con�nues to meet na�onal standards in the IIS.

·         Updated our Helpdesk applica�on to a new portal in July with addi�onal topics.
·         Developed HL7 applica�on form as in-house development for clinics to register using a web applica�on and 

created HL7 training tools in CT WiZ posted on our website in June 2020 and con�nued to u�lize for onboarding 
through December 2020.

·         Immuniza�on Program purchased mobile units that interface with CT WiZ and assisted local health departments 
in conduc�ng mass vaccina�on influenza clinics in September 2020.

·         Immuniza�on Program staff are a part of na�onal workgroups on the ability to exchange immuniza�on 
informa�on between states (IZ Gateway) as well as those developing the CDC Vaccine Administra�on Management 
System (VAMS) for COVID-19 vaccine response and went live with VAMS as a hybrid with VAMS and CT WiZ in 
December 2020.

·         CT was selected by the American Immuniza�on Registry Associa�on (AIRA) and presented “Data Quality You Can 
Plan On” in August 18th Webinar Series to Virtually Advance IIS Together.

 
·      11/2020 – Reviewed Reminder/Recall Report enhancements in CT WiZ with Envision.

 
·         9/2/20 – Meaningful Use/Promo�ng Interoperability Le�er signed by DSS/DPH and posted on DPH website

 

7/9/2020 Update (covering January through June 2020)

·         CT WiZ, the Immuniza�on Informa�on System, had five enhancements since January 2020. 

·         Clinic access has been divided into two types of users, those sending their electronic health records (EHR) through 
the HL7 interface and those directly entering pa�ent informa�on into CT WiZ.

o   There are 87 clinics using EHR.

o   There are 82 clinic entering records through direct entry.
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o   There are 8  clinic entering records through direct entry.

o   Of those clinics, 169 are also ordering vaccine through CT WiZ. 

o   There are an addi�onal 370 clinics in the process of onboarding to submit vaccina�ons from their EHR.

o   All remaining CVP Providers had been contacted to onboard to CT WiZ.

o   The April and July CVP Update promoted live webinar trainings and onboarding with CT WiZ.

·         There are 606 school nurses with read-only access to CT WiZ.

·         Onboarding began in May for the Refugee Immuniza�on Informa�on Systems Exchange (RIISE).

·         With prepara�on for the coming influenza season, the need to assure the vaccina�on of adults, and prepara�on 
for a COVID-19 vaccine, we have advanced our �metable for adult provider and pharmacy onboarding into CT WiZ.

o   There are 434 pharmacies onboarding in CT WiZ as of June 2020.

·         For clinics using CT WiZ, 1,089,326 immuniza�on records have been created with 26% of records for those over 18 
years of age.

·         Bi-direc�onal exchange:
o   As clinics move through each phase (Registra�on, Tes�ng and Produc�on Go-Live), clinics receive an email 

from DPH they can use for Meaningful Use (MU)/Promo�ng Interoperability a�esta�on, if applicable.
o   The bidirec�onal (query/response) exchange procedures were finalized in this repor�ng period and added 

to the CT WiZ webpage.

·         Link to Health Informa�on Exchange: DPH IIS team con�nue to a�end the Health IT Council (HIT) Mee�ngs.
·         The HITECH IAPD-U for the fiscal 2021 is currently in the approval process.

·         Training has been provided both on the CT Immuniza�on webpages as well as through live online webinar for 
those clinics about to go live with CT WiZ for ordering vaccine.

o   There were 147 Clinics trained on CT WiZ as of June 2020.
·         CT WiZ passed AART and was validated for Transport, Submission and Acknowledgment, and Query and Response 

Assessments in May 2020.  

·         Updated our Helpdesk applica�on to a new portal to allow for availability from telework in June.
·         Developed HL7 applica�on form as in-house development for clinics to register using a web applica�on and 

created HL7 training tools in CT WiZ posted on our website in June 2020.

·         Immuniza�on Program purchased mobile units that interface with CT WiZ to allow for use at mass vaccina�on 
clinics.

·         Immuniza�on Program staff are a part of na�onal workgroups on the ability to exchange immuniza�on 
informa�on between states (IZ Gateway) as well as those developing the CDC Vaccine Administra�on Management 
System (VAMS) for COVID-19 vaccine response for Tier 1 and 2 immuniza�on pods.

·         CT was selected by the American Immuniza�on Registry Associa�on (AIRA) to present “Data Quality You Can Plan 
On” in August 18th Webinar Series to Virtually Advance IIS Together.

·         CT presented on User Acceptance Tes�ng to IIS Learning Community on 6/15/20.
·         COVID-19 pandemic, leaving children and communi�es at risk for outbreaks of vaccine-preventable diseases. In 

response, the CT DPH Immuniza�on Program has supported providers to remind parents that vaccina�ons are safe 
and important through ac�vi�es including:  

o   01/2020 - 5/2020 – Reviewed CT Vaccine Program (CVP) ordering trends monthly.
o   4/2020 – Surveyed providers to see if they can catch children up to for school requirements.
o   5/7/2020 – Promoted le�er encouraging providers to onboard with CT WiZ as a strategy for real-�me 

repor�ng and u�lizing reminder recall reports.
o   05/2020 - 06/2020 – Promoted repository of resources and social media toolkits to providers and local 

Immuniza�on Ac�on Plan (IAP) Contractors to u�lize CT WiZ to catch up children during pandemic.

o   6/2020 – Promoted and posted updated Reminder/Recall Reports training on CT WiZ Training website.

Progress on Milestones 
July - December 2020
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July  December 2020
Objec�ve: Onboard Eligible Providers (EPs) with Electronic Health Records (EHRs) a�es�ng to Meaningful 
Use/Promo�ng Interoperability Stage 3 for electronic data exchange with the IIS.
                Milestone5: Increase EPs with EHRs that pass into produc�on phase of onboarding process.
                Target: 70
Objec�ve: Ensure immuniza�on administra�on data is submi�ed to the IIS through electronic data exchange to ensure 
more �mely and complete records.
                Milestone: Increase EPs on-going electronic repor�ng in IIS produc�on environment.
                Target: 70%
Objec�ve:  Ensure EPs have access to order vaccines, manage inventory and generate reports in the IIS.

Milestone: Increase EPs trained on IIS func�onality for vaccine inventory and reports.
                Target: 70%

January – June 2020 
Objec�ve: Enhance IIS to meet na�onal func�onal standards to ensure updates/releases are implemented to support 
bi-direc�onal data exchange.
                Milestone: Enhancement releases from the IIS vendor are tested, approved by CT and implemented
                Target: Monthly Release Schedule
              Progress: CT WiZ passed AART and was validated for Transport, Submission and Acknowledgment, and Query 
and Response Assessments in May 2020.  CT WiZ has tested, approved, and implemented every enhancement release 
from the IIS vendor.  

Objec�ve: Onboard Eligible Providers (EPs) with Electronic Health Records (EHRs) a�es�ng to Meaningful 
Use/Promo�ng Interoperability Stage 3 for electronic data exchange with the IIS.
                Milestone: Increase EPs with EHRs that pass into produc�on phase of onboarding process.
                Target: 40%
                Progress: 

Objec�ve: Ensure immuniza�on administra�on data is submi�ed to the IIS through electronic data exchange to ensure 
more �mely and complete records.
                Milestone: Increase EPs on-going electronic repor�ng in IIS produc�on environment.
                Target: 40%
                 Progress:

Objec�ve: Ensure EPs have access to order vaccines, manage inventory and generate reports in the IIS.
                Milestone: Increase EPs trained on IIS func�onality for vaccine inventory and reports.
                Target: 50
                Progress: 

We will con�nue with the Milestones listed below for the rest of the project. 

Update on the Business Goals:

July - December 2020

-Onboard 90% of EP a�es�ng to MU Stage 3. There are currently 630 pediatric physician sites in the Vaccine program. 
   There are (24%) 153 providers onboarded in CT WiZ with EHR electronic exchange.  
-Increase to 90% the providers accessing the IIS user interface (UI); so, providers will have access to order vaccines and 
generate �mely reports to improve vaccina�on rates. 
   There are (15%) 95 providers accessing the UI to order vaccines/generate reports.
-Receive 90% of immuniza�on administra�on data through electronic data exchange
  There are (39%) 248 providers submi�ng immuniza�ons administra�on data electronically.
-Expand the age range for pa�ents' immuniza�ons administered.
    The age range captured has been expanded to cover all ages. CT WiZ is now onboarding 
adult vaccina�ng providers including pharmacies. 
-IIS receives more �mely and more complete immuniza�on data, to improve popula�on and public health.
    Ramp up of onboarding increased access to real-�me and complete data for providers and public health.  
-Establish bidirec�onal exchange with EHR vendors and providers.

Bidi � l h i ibl ith ll EHR id d th id h b t d b it
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     Bidirec�onal exchange is possible with all EHR providers and the guide has been posted on our website.
-Automate data interfaces with other informa�on systems at DPH, such as Vital Records (birth, death, adop�on, 
paternity).
    Vital Records data is automated with CT WiZ.  An electronic death registry went live in October 2020.
-Link to other state informa�on systems (such as the Department of Social Services, Health Informa�on Exchange)

     We were exploring an interface with DSS, but the COVID-19 pandemic has affected our priori�es, moving forward 
the �metable to enroll and onboard adult providers to prepare for the distribu�on of a COVID-19 vaccine.  We are s�ll 
exploring the interface with DSS.  We will also work with the Health Informa�on Exchange when it is available.  
January - June 2020 

-Onboard 90% of EP a�es�ng to MU Stage 3. There are currently 630 pediatric physician sites in the Vaccine program. 

   There are (14%) 87 providers onboarded in CT WiZ with EHR electronic exchange.  

-Increase to 90% the providers accessing the IIS user interface (UI); so, providers will have access to order vaccines and 
generate �mely reports to improve vaccina�on rates. 

   There are (13%) 82 providers accessing the UI to order vaccines/generate reports.

-Receive 90% of immuniza�on administra�on data through electronic data exchange

  There are (27%) 169 providers submi�ng immuniza�ons administra�on data electronically.

-Expand the age range for pa�ents' immuniza�ons administered.

    The age range captured has been expanded to cover all ages. CT WiZ is now onboarding 
adult vaccina�ng providers including pharmacies. 

-IIS receives more �mely and more complete immuniza�on data, to improve popula�on and public health.

    Ramp up of onboarding increased access to real-�me and complete data for providers and public health.  

-Establish bidirec�onal exchange with EHR vendors and providers.

     Bidirec�onal exchange is possible with all EHR providers and the guide has been posted on our website.

-Automate data interfaces with other informa�on systems at DPH, such as Vital Records (birth, death, adop�on, 
paternity).

    Vital Records data is automated with CT WiZ.  

-Link to other state informa�on systems (such as the Department of Social Services, Health Informa�on Exchange)

     We were exploring an interface with DSS, but the COVID-19 pandemic has affected our priori�es, moving forward 
the �metable to enroll and onboard adult providers to prepare for the distribu�on of a COVID-19 vaccine.  We are s�ll 
exploring the interface with DSS.  We will also work with the Health Informa�on Exchange when it is available. 

12/6/2019 Update (covering July to December 2019)

       CT WiZ, the Immuniza�on Informa�on System, had four enhancements since July 2019. 
         The Childhood Vaccine Program database has been cleaned, reducing the number of CVP par�cipants to 649 
clinics as of 11/24/19.
        Clinic access has been divided into two types of users, those sending their electronic health records (EHR) 
through the HL7 interface and those directly entering pa�ent informa�on into CT WiZ.

o   There are 22 clinics using EHR.

o   There are 59 clinic entering records through direct entry.

o   Of those clinics, 66 are also ordering vaccine through CT WiZ. 

o   There are an addi�onal 215 clinics in the process of onboarding to submit vaccina�ons from their EHR.

o   Immuniza�on staff have been ac�vely recrui�ng CVP clinics to onboard.  
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o   The July CVP Update promoted onboarding.

        There are 551 school nurses with limited access to CT WiZ.
         For clinics using CT WiZ, historical immuniza�on records are being uploaded. Thus far, 372,501 legacy 
records have been uploaded. 
      We have onboarded thirteen EHR vendors and are working with an addi�onal seven vendors.
       Bi-direc�onal exchange:

o   As clinics move through each phase (Registra�on, Tes�ng and Produc�on Go-Live), clinics receive an 
email from DPH they can use for Meaningful Use (MU) a�esta�on, if applicable.

o   The bidirec�onal (query/response) exchange procedures were being finalized in this repor�ng period 
and will be added to the CT WiZ webpage in the next repor�ng period.

         Link to Health Informa�on Exchange: DPH IIS team con�nues to a�end the Health IT Advisory Council 
Mee�ngs.
         The HITECH IAPD-U was approved 8/30/19.
          Training has been provided both on the CT Immuniza�on webpages as well as through live online mee�ng 
for those clinics about to go live with CT WiZ for ordering vaccine. 

o   The standard opera�ng procedures and slides for clinic trainings were updated in September.

         Two presenta�on on onboarding and IIS Migra�on were presented at the AIRA Na�onal Mee�ng in August.  
One of these was again presented to the na�onal IIS learning community in October.   
Immuniza�on Program Milestones
January – June 2020
Objec�ve: Enhance IIS to meet na�onal func�onal standards to ensure updates/releases are implemented to 
support bi-direc�onal data exchange.
                Milestone: Enhancement releases from the IIS vendor are tested, approved by CT and implemented
                Target: Monthly Release Schedule
Objec�ve: Onboard Eligible Providers (EPs) with Electronic Health Records (EHRs) a�es�ng to Meaningful 
Use/Promo�ng Interoperability Stage 3 for electronic data exchange with the IIS.
                Milestone: Increase EPs with EHRs that pass into produc�on phase of onboarding process.
                Target: 40%
Objec�ve: Ensure immuniza�on administra�on data is submi�ed to the IIS through electronic data exchange to 
ensure more �mely and complete records.
                Milestone: Increase EPs on-going electronic repor�ng in IIS produc�on environment.
                Target: 40%
Objec�ve: Ensure EPs have access to order vaccines, manage inventory and generate reports in the IIS.
                Milestone: Increase EPs trained on IIS func�onality for vaccine inventory and reports.
                Target: 50%
 

July – December 2020
Objec�ve: Onboard Eligible Providers (EPs) with Electronic Health Records (EHRs) a�es�ng to Meaningful 
Use/Promo�ng Interoperability Stage 3 for electronic data exchange with the IIS.
                Milestone5: Increase EPs with EHRs that pass into produc�on phase of onboarding process.
                Target: 70
Objec�ve: Ensure immuniza�on administra�on data is submi�ed to the IIS through electronic data exchange to 
ensure more �mely and complete records.
                Milestone: Increase EPs on-going electronic repor�ng in IIS produc�on environment.
                Target: 70%
Objec�ve:  Ensure EPs have access to order vaccines, manage inventory and generate reports in the IIS.

Milestone: Increase EPs trained on IIS func�onality for vaccine inventory and reports.
                Target: 70%
 
January – June 2021
Objec�ve: Onboard Eligible Providers (EPs) with Electronic Health Records (EHRs) a�es�ng to Meaningful 
Use/Promo�ng Interoperability Stage 3 for electronic data exchange with the IIS.

Milestone: Increase EPs with EHRs that pass into produc�on phase of onboarding process
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                Milestone: Increase EPs with EHRs that pass into produc�on phase of onboarding process.
                Target: 90%
Objec�ve: Ensure immuniza�on administra�on data is submi�ed to the IIS through electronic data exchange to 
ensure more �mely and complete records.
                Milestone: Increase EPs on-going electronic repor�ng in IIS produc�on environment.
                Target: 90%
Objec�ve: Ensure EPs have access to order vaccines, manage inventory and generate reports in the IIS.
                Milestone: Increase EPs trained on IIS func�onality for vaccine inventory and reports.
                Target: 90%
Objec�ve: Develop standard opera�ng procedures for linkage with the CT Department of Social Services (DSS) 
informa�on systems to enroll and update pa�ents enrolled in Medicaid into the IIS.
                Milestone: Establish a linkage with the CT HIE.
                Target: linkage established
Objec�ve: Develop standard opera�ng procedures for EPs to access the CT Health Informa�on Exchange (HIE) 
for electronic data exchange with the IIS.
                Milestone: Establish a linkage with the CT DSS.
                Target: linkage established
 
July – September 2021
Objec�ve: Expand age range in the regula�ons to enable IIS to capture of pa�ents’ immuniza�on records up 
through age 18 through electronic repor�ng.
                Milestone: Regula�ons amendment approved.
                Target: age range increasedThere con�nue to be regular upgrades to make the new IIS func�onal to 
meet the required na�onal standards. 
The development phase of the IIS will be considered completed when 90% of VFC providers have been
onboarded, as stated in our goals.
Capital IT funds have been encumbered, but not yet spent.  The HITECH 90/10 funding con�nues un�l 9/30/2021 
and matching funds will be required through that �me. 

07/2019 Update (covering January to June 2019):

·         The new Immuniza�on Informa�on System, called CT WiZ, Release 1.0 = 9/17/18, Release 1.1 = 10/16/18, Release 
1.2 = 11/13/18.

o   Enhancements to CT WiZ went live during this period were:
§  Release 1.3 =  1/23/19
§  Release 2.0 =  4/16/19
§  Release 3.0  = 6/20/19

·         Access to the IIS user interface by June 2019:

o   8 UI Clinics (with 50 usernames) ordering vaccines in CT WiZ

o   518 School Nurses online in CT WiZ
o   55 DPH Immuniza�on Program Staff and Immuniza�on Ac�on Plan Outreach Coordinators

·         Bi-direc�onal exchange:
o   109 clinics were in the EHR onboarding process with CT WiZ (registra�on and tes�ng phases) with 4 clinics 

repor�ng into Produc�on CT WiZ.
o   As clinics move through each phase (Registra�on, Tes�ng and Produc�on Go-Live), clinics receive an email 

from DPH they can use for Meaningful Use (MU) a�esta�on, if applicable.
o   The bidirec�onal (query/response) exchange procedures were being finalized in this repor�ng period and 

will be added to the CT WiZ webpage in the next repor�ng period.
·         Link to Health Informa�on Exchange: DPH IIS team con�nues to a�end the Health IT Advisory Council Mee�ngs.
·         As Clinics are onboarding and being trained in the UI, real-�me data is being reported to CT WiZ. Addi�onally, as 

part of the onboarding process, a legacy load of historical records were imported to help ensure a complete record. 
This legacy load process was tested in the QA environment and implemented in the produc�on environment during
this repor�ng period.

·         An EHR Survey was sent through SurveyMonkey on 2/13/19 and closed on 5/1/19. This is being used for our 
outreach and management of the EHR onboarding queue.

·         As Clinics are onboarded, they report immuniza�ons administered on all their pa�ents as entered in their EHR. 
Addi�onally, the CT DPH Immuniza�on Program submi�ed proposed state regula�ons amendment to strike wri�en 

ll d t ill b t d i l t i f t Thi d f d d t t th G ’ ffi i
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so all data will be reported in an electronic format. This moved forward and was sent to the Governor’s office in 
July and will be reported on in the next update.

 

6/1/2018 Update:

The new Immuniza�on Informa�on System is in the construc�on and beginning tes�ng phase. Staff have received
training on the IIS. The por�on of the project that hnsi grant funds has not yet begun. The Implementa�on Advance
Planning Document (IAPD) is funded through the Department of Social Security (DSS). Funding is awarded by the
Centers for Medicare and Medicaid Services (CMS) who must also approves all agreements and contracts prior to
implementa�on. Funding has been awarded.
The new IIS will go live in late September, which is on track to meet the project plan schedule. Costs will also be on
budget.
DPH is on track for being able to re�re and decommission all resources current ly used at BEST fir the CTCIRTS
installa�on by 1/31/2019.
 
01/2019 Update (covering June to December 2018):

·         The new Immuniza�on Informa�on System, called CT WiZ, went live in September 2018.
·         Enhancements to CT WiZ were made since the ini�al release 1.0 went live September 17, 2018:

o   Release 1.1 went live October 16, 2018
o   Release 1.2 went live November 13, 2018
o   Release 1.3 - DPH completed user acceptance tes�ng and scheduled go live for January.

·         Access to the IIS user interface by December 2018:
o   386 Clinic Provider Users online
o   459 School Nurses online
o   69 DPH Immuniza�on Program Staff and Immuniza�on Ac�on Plan Outreach Coordinators

·         Bi-direc�onal exchange: By December, 90 clinics were in the EHR onboarding process with CT WiZ 
(registra�on and tes�ng phases.)

o   As clinics move through each phase (Registra�on, Tes�ng and Produc�on Go-Live), clinics receive 
an email from DPH they can use for Meaningful Use (MU) a�esta�on, if applicable.

·         Automate data interfaces with Vital Records:
o   As of September 2018, daily automated CT Vital Records (ConnVRS) interface with CT WiZ 

populates birth, death, adop�on and record updates.
·         Link to Health Informa�on Exchange: DPH IIS team a�ends the Health IT Advisory Council Mee�ngs and 

presented an update on CT WiZ in December, which was postponed to January
·       Implementa�on Advance Planning Document (IAPD) funding was awarded by the Centers for Medicare 

and Medicaid Services (CMS).  Before expending funds, the MOA with DSS had to be approved by CMS 
and it was signed by both Commissioners of DSS and DPH on August 27, 2018. 
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Issues and Risks:

 

1/15/2021

COVID-19 have impacted the ability to onboard as another system has been required to be implemented to register 
employers and pa�ents, order vaccines, and imput vaccina�on data. With this other system, staff have been needed to 
train and address Help Desk ques�ons regarding this system. 

The number of providers that need to be onboarded as COVID-19 vaccina�on alloca�ons increase is s�ll quite large. 

7/9/2020 

·         Some CVP providers are delaying onboarding to CT WiZ.

·         The number of adult providers may overwhelm the staff’s ability to onboard them as influenza season approaches.

·         The need to have providers onboarded and ordering vaccine through CT WiZ prior to distribu�on of a COVID-19 
vaccine as the federal government has said that COVID-19 vaccine will be ordered in the same manner other 
vaccines are ordered.

 

12/6/2019

         Training materials a updated to match CT WiZ since the enhancements. 

7/12/2019

On 6/18/19, CT DSS sent a follow up le�er to CMS on the status of the submission of the HITECH IAPD-U for review and 
approval by CMS from 1/31/19.
 

6/1/2018 

- Current Build out and data migr�on appears to be on schedule.

 - Training for in house adminstrators has been completed.
We are on target for a fun�onal "GoLive" of September 17. this will complet phase I. At this point wese
no obs�calses to mee�ng this target.
 
Phase II Will consist of Onboarding 700+ exteranl immuniza�on sites. this will involve coordina�ng training schedules
and integra�ng external data connec�ons that are not completely wthin the controll of DPH. Successful onboarding
will be dependent on developing efficient workign rela�onships wiht our public sector clients
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Next Steps & Project Milestones:

 

1/15/2021

Prior�ze the onboarding of COVID-19 vaccinators to CT WiZ. Once onboard, other vaccines administered by these 
providers will also be sent to CT WiZ. 

 A public portal is planned. This will allow parents or guardians to access the official immuniza�on record through two-
factor authen�ca�on.  

7/9/2020

·         We are exploring crea�ng an interface between CT WiZ and the DSS database.

·         We are ramping up onboarding adult immuniza�on providers including con�nuing to onboard pharmacies.

·         A public portal is planned. This will allow parents or guardians to access the official immuniza�on record through 
two-factor authen�ca�on. 

·         Training materials are regularly updated to reflect changes made in CT WiZ enhancements, including on the mobile 
units for mass vaccina�ons clinics.  

12/6/2019

·         We are exploring crea�ng an interface between CT WiZ and the DSS database.

·         Training materials need to be updated to match the changes that have been made in CT WiZ through 
the enhancements.

·         A public portal is planned. This will allow parents or guardians to access the official immuniza�on 
record through two-factor authen�ca�on.   

July 12, 2019

CT WiZ enhancement and version upgrade releases are scheduled for Fall and Winter of 2019. CT WiZ is on track with 
the project plan.

Contractors will con�nue to be hired to conduct trainings on CT WiZ as the onboarding queue increases.

  

September 17, 2018 - Fun�onal "GoLive" of the SaaS CTWIZ Immuniiza�on system. Convert current system to "Read

Only" for reference.
 
October 1 2018 - Begin Onboarding Private Sector Immuniza�on sites
 - December  2018 - Decomissionand return BEST resources used by the legcy CTCIRTS
appliciaotn


